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SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:16 AM

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 235 Const Calendar Day: 904 Date:
Inspector Name: Wright, Doug Title:

Inspection Type: Continuous
Shift Hours:  06:30 AM  07:15PM Break: 00:30
Federal ID:

29-Feb-2012 Wednesday 04 SOF4;3001§(;F2113 9

Transportation Engineer Self-Anchored

Suspension Bridge

Over Time: 04:00

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Cable Hauling

crew was working at the Tower saddle.
- At 06:30 until 06:45, | checked email.

the day.

None was noticed.

- From 12:00 until 12:30, | ate lunch.

position.

checklists, & checking email.

There were a limited number of crews working today due to the rainy & windy weather. Only Tony Costa’s

Dispute

[]

- | arrived at the Tower at 07:00, at this time several of the iron-workers on other crews were leaving for

- From 07:20 until 09:00, minor adjustment was done on strands #63, #64, #65, #66, #67, & #68 in the
North trough, and on strands #65, #66, #67, & #68 in the South trough.

- At 09:30, half of the crew left to go work at the East end.

- From 10:00 until 11:00, | attended the weekly safety meeting at the pier 7 office. The topics included
falling objects, catwalk, & confined spaces. After the meeting, | went back to the Tower.

- From 11:30 until 12:00, | walked the North & South side-spans to check strand #70 for twist & damage.

- From 12:30 until 13:30, | did some misc inspection in both the North & South troughs. The main issue of
note is the trough spacing. Towards the center of the troughs where the upper divider plates have been
installed, the trough spacing is quite wide. As more-and-more strand is installed, the outward force is
increased on the divider plates, which increases the spacing of the inner troughs (see attached photos).
The crews install jacks to push the divider plates back towards the center when installing the inner
strands. However, these jacks get in the way of the strand installation in the lower divider plates (away
from the center). When the jacks are removed, the strand pushes on the divider plates, which makes
them leans outwards and increases the spacing in the troughs nearer the center. They have tried using
large Bessie clamps near the inside of the trough to hold back the divider plates when the jacks are
removed, but the clamps were not strong enough to hold back the plates from leaning.

- Discussion: | spoke with ABF Engineer Scott Yeager regarding this issue, and he mentioned that they
are designing a more substantial system of clamps to hold back the divider plates near their proper

- From 14:00 until 15:45, | attended a meeting with B. Boal, B. Casey, R. Granados, W. Collins, S.

Soheili. We discussed some recent issues at the Tower saddle, and ways to deal with an increasingly
tense working environment at the Tower saddle.

- From 16:00 until 16:30, Saman & | | continued this topic of discussion amongst ourselves.

- From 16:30 until 19:15, | did misc office work, including: discussing issues that were decided in the Cable
management meeting with Roman & Warren, writing my daily diary, filling out hauling & installation
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 235 Date: 29-Feb-2012 Wednesday
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker FOR GARY ANDERSON 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Operator JNM HOWARD SCHROYER 8.00 0.00 0.00 8.00 D

Attachment

South Tower - trough #2 spacing = 73mm at top of divider plates South Tower - trough #1 spacing = 80mm at top of divider plates
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